

# MEDIA RELEASE



Contact: Kristin Terry

Department: City Marketing & Downtown Development

Phone: 309-575-3015

Email: [kterry@cityofmacomb.com](mailto:kterry@cityofmacomb.com)

FOR IMMEDIATE RELEASE

July 30, 2021

## DOWNTOWN REVITALIZATION PROJECT WEEKLY UPDATE

MACOMB, IL- McCarthy Improvement will have the West side of North Lafayette St. sidewalks, weather permitting, complete at the end of the day on Saturday, July 31, 2021. Contractors will move to the West side of S. Lafayette on Monday, August 2, 2021, weather permitting, pouring the rest of the sidewalks and be complete by the end of August 6, 2021. They will continue down West Jackson Street on both sides and transition to East Jackson and East side of North/South Randolph Street on Monday August 9, 2021.

Please remember, during this process, please be cautious while driving or walking near the work zone and proceed carefully as the concrete will be wet.

Entrances to the businesses will be accessible through the construction process. As the contractor is pouring sidewalks in front of businesses, pedestrian walkways will continue to shift through this process. Pedestrians are encouraged to pay attention to the changing walk patterns.

The estimated date of completion for the Downtown Revitalization Project is December 15, 2021. More information can be found on the City Macomb Website, Downtown Macomb/Facebook, or join us in the City Hall Community Room for weekly update meetings each Thursday at 2:00PM.

###