

MEDIA RELEASE



Contact: Kristin Terry

Department: City Marketing & Downtown Development

Phone: 309-575-3015

Email: kterry@cityofmacomb.com

FOR IMMEDIATE RELEASE

May 13, 2022

DOWNTOWN REVITALIZATION PROJECT WEEKLY UPDATE

MACOMB, IL- On Monday, May 16, 2022 McCarthy Improvement will begin pouring curb & gutter and sidewalks on the east side of S. Lafayette Street and the east side of North Lafayette Street. During this phase of the construction during the day all traffic will be closed on South and North Lafayette St. entering and exiting the square. After hours traffic North bound coming onto the square on South Lafayette will remain closed. All traffic going south bound exiting the square on South Lafayette will be open for traffic after hours. All traffic exiting going north bound on N. Lafayette will remain closed after hours. All traffic coming onto the square after hours on North Lafayette will be open for traffic.

McCarthy Improvement plans to complete the project has been updated as follows:

- East Jackson St.
- South Lafayette Street (East Side) and North Randolph Street (West Side)
- North Lafayette Street (East Side)
- North Side Square
- South Side Square
- South Randolph Street (West Side)

Entrances to the businesses will be accessible through the construction process. As the contractor is pouring sidewalks in front of businesses, pedestrian walkways will continue to shift through this process. Pedestrians are encouraged to pay attention to the changing walk patterns.

The estimated date of completion for the entire Downtown Revitalization Project is September 2022. More information can be found on the City Macomb Website, Downtown Macomb/Facebook, or join us in the City Hall Community Room for weekly update meetings each Thursday at 10:00AM.



###